



South Bay Consortium for Adult Education

Priorities - Project 7 Area for FY 18-19

Project 7 – Data and Accountability

- 1 Confirm that all required data are submitted via TE by Aug 1, 2018
Work with CC IT staffs to collect and export data
- 2 Establish AEBG/WIOA mandated performance outcome baseline Gain access to all adult school (AS) agencies' TE data
 - a. Gain access to all community college (CC) agencies' TE data
 - b. Establish baseline data for AS for 2015-2016 through 2017-2018
 - c. Establish baseline data for CC for 2017-2018
- 3 Insure that CC MIS system is ready to accept data from Colleague and Banner. Colleges will use MIS starting July 1, 2018; TE only for testing Work with CC IT staffs to map data fields in order to export data into MIS
- 4 Develop process to collect and report data required by AEBG/WIOA for the CCs
 - a. Conduct gap analysis to identify AEBG and WIOA data fields currently collected at CC and identify remaining fields that must be collected
 - b. Determine how the missing data will be collected and by whom
- 5 Understand the data elements and requirements of the Immigrant Integration Framework (IIF) and how Community Pro Suite (CPS) will be used Assist IIF Team in defining data elements, establishing student metrics, and reporting student outcomes
 - a. Assist in the Immigrant Integration Framework Pilot at CACE
- 6 Understand the data elements and requirements of the Transition Specialists data elements in Community Pro Suite (CPS)